3 4 5 6	Task-uri	Descriere	Deadline	Costuri(EURO)
	1 Setup 1	creare structura proiect	21.03.2019	320
	2 Setup 2	continuare	28.03.2019	320
	3 Login	front-end +back-end	04.04.2019	420
	4 Register	front-end + back-end	11.04.2019	300
	5 Galerie carti	galerie carti(front+back); filtrare	18.04.2019	850
	6 Detalii	modal/pagina detalii carte;	25.04.2019	700
	7 Comm/Rate	adaugare comentariu/rating	09.05.2019	640
	8 Final	stergere comentarii	16.05.2019	450
			Total:	4000